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   INTRODUCTION 
 

The Local Mobility component of the 2016 Mobility Bond totals $137 million and is comprised of six distinct programs, 

including Bikeways and Safety/Vision Zero managed by the Austin Transportation Department, and programs managed by the 

Public Works Department: Sidewalks, Safe Routes to School and Urban Trails. The sixth Local Mobility program, Substandard 

Streets and Capital Renewal, is sponsored by the Austin Transportation Department and managed by the Public Works 

Department. 

 

While each Local Mobility program is distinct in their prioritization, selection, delivery mechanisms and risks, there is also a 

high degree of interdependency among the programs, especially the five Local Mobility programs related to safety and active 

transportation. This interdependency has led to coordination, which has historically provided more cost-effective delivery of 

projects that offer a variety of mobility and safety benefits to the community. 

Given the size and scope of the Local Mobility component of the 2016 Mobility Bond, the need to coordinate across the many 

Local Mobility programs to leverage collaborative opportunities, reduce conflicts and provide periodic updates to the City 

Council and the public has given rise to an annual planning process called the Local Mobility Annual Plan, or LMAP. The goals 

of the LMAP process are to:  

 Develop projects as called for in Council-adopted plans (such as the Sidewalk Master Plan and Americans with 

Disabilities Act (ADA) Transition Plan, the Bicycle Master Plan, and the Urban Trails Master Plan), as well as policies 

and/or prioritization supported by robust public processes; 

 Provide a transparent annual “snapshot” that offers a LOOK AHEAD on projects to be taken up citywide; and 

 Maintain flexibility in order to avoid conflicts between programs and identify potential leveraging options. 

file:///C:/Users/DierenfieldL/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/FKZRWD2E/AustinTexas.gov/2016Bond
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Through the LMAP process, both the Austin City Council and the community can expect to receive an updated list of projects 

and program information each year from all six of the Local Mobility programs. This is intended to be a look ahead to projects 

for the upcoming year. The first of these updates was provided to Council and the community in the February 2017 Bond 

Overview and Implementation Plan. The 2018 LMAP is 

expected to be finalized in February 2018. 

The 2018 LMAP includes a list of coordinated projects and 

program-specific projects with accompanying maps. Project 

information contained in the draft 2018 LMAP can also be 

found on an interactive web map published on the 2016 

Mobility Bond website. All maps in this document are also 

hyperlinked to this web map. The maps only include projects 

funded by 2016 Mobility Bond funding. Work funded by other 

sources does not necessarily appear on the map, unless there 

is a 2016 Mobility Bond funding source tied to that project. 

It’s important to note that the 2018 LMAP offers a look ahead 

to projects in 2018 and beyond, not a look back to what 

projects have been completed. An annual report on the 2016 Mobility Bond accomplishments of 2017 will be published in 

early 2018 in a separate report.    

Projects listed in the LMAP are a product of previous public engagement through various efforts, such as the Walk and Bike 

Talks public engagement process for Bikeways and the Safe Routes to School Phase 1 public feedback process that both 

occurred in the spring of 2017. The 2018 LMAP puts these projects together into an overall work program for the Local 

Mobility component of the 2016 Mobility Bond, leveraging coordination among the various Local Mobility programs as well as 

other opportunities, to maximize benefit to the public. Each section that follows this introduction provides more detailed 

information on the project selection, development and delivery process for each Local Mobility program.   

The LMAP process is designed to be repeated on an annual basis to provide for flexibility and transparency in delivering a very 

dynamic, interdependent and complex set of Local Mobility Bond funded projects. The annual process also allows for public 

feedback to be incorporated and reflected in project development, as well as future LMAP efforts. 

HOW TO COMMENT ON THE 2018 LMAP 

The 2018 LMAP is available for review and comment through January 14, 2018. This preliminary release of the 2018 LMAP 

allows for the public to learn more about this annual coordination process, explore projects in more detail using the 

interactive projects web map and provide feedback using an online public input form. Feedback will be used by each Local 

Mobility program, respectively, as their projects further develop. In many cases, implementation remains contingent upon 

successful feasibility analysis, coordination and/or additional public processes. Feedback will also be used to improve the 

overall LMAP process and in the development of future LMAPs.  

Comments on the LMAP may be made through an online web form available at AustinTexas.gov/LMAP.  Alternatively, people 

may contact the respective Public Information Officers assigned to the 2016 Mobility Bond for the Austin Transportation 

Department and the Public Works Department at the phone numbers below.  

Austin Transportation Public Information Office: (512) 974-7907 

Public Works Public Information Office: (512) 974-7111 

Coordination among Local Mobility programs will continue through the project development and delivery process, as well as 

in the development of the 2019 LMAP. Once projects are fully developed and have dedicated funding, they will appear on the 

Capital Projects Explorer (CPE) site. For a list of projects that are already underway, including several coordinated projects 

developed as a result of the LMAP process, please visit http://capitalprojects.austintexas.gov/projects. 

Screenshot of the Local Mobility Annual Plan (LMAP) web map 

https://austintexas.gov/department/city-council/2017/20170228-wrk.htm#B001
https://austintexas.gov/department/city-council/2017/20170228-wrk.htm#B001
http://austin.maps.arcgis.com/apps/webappviewer/index.html?id=21b476780a7347429d62a2e578b11ae9
http://austin.maps.arcgis.com/apps/webappviewer/index.html?id=21b476780a7347429d62a2e578b11ae9
http://austin.maps.arcgis.com/apps/webappviewer/index.html?id=21b476780a7347429d62a2e578b11ae9
http://www.austintexas.gov/LMAP
http://capitalprojects.austintexas.gov/projects
http://capitalprojects.austintexas.gov/projects
https://austin.maps.arcgis.com/home/signin.html?returnUrl=http%3A//austin.maps.arcgis.com/apps/webappviewer/index.html%3Fid%3D21b476780a7347429d62a2e578b11ae9
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https://austin.maps.arcgis.com/home/signin.html?returnUrl=http%3A//austin.maps.arcgis.com/apps/webappviewer/index.html%3Fid%3D21b476780a7347429d62a2e578b11ae9
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   COORDINATED PROJECTS  

 
The 2018 LMAP represents the result of an annual coordinated process across all Local Mobility programs to maximize the 

ability deliver more complete projects. A number of coordinated projects are listed with a short description in the following 

section. Partnering programs are identified by their icon in the programs column with the lead program indicated at the top of 

each row. 

      
Sidewalks Safe Routes to 

School 

Urban Trails Bikeways Safety/Vision 

Zero 

Substandard 

Streets/Capital 

Renewal 

 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 
PROGRAMS 

COUNCIL 

DISTRICT(S) 

34th 

Randolph Road to Cherrywood Road. This street 

follows the proposed Red Line Trail alignment, a 

cross-town trail which runs parallel to Capital Metro's 

existing Red Line Commuter Rail. For this short 

section, the Urban Trails, Sidewalks and Bikeways 

programs will be partnering to look at potential 

options for connectivity for trail users. Potential 

options could include a behind the curb trail or an in-

street bicycle and pedestrian path.  

0.4 

 

9 

Adelphi 

Amherst Drive to Waters Park. Adelphi serves 

neighborhood and school travel in far northwest 

Austin. The terminus of the Northern Walnut Creek 

trail is nearby as is Summit Elementary school. A 

coordinated approach will bring a series of 

improvements, including safer pedestrian crossings, 

sidewalks and better connectivity to the Northern 

Walnut Creek Trail. 

0.5 

 

7 

Berkman 

51st Street to US 290. The public engagement process 

is concluding and design is being prepared along this 

street. Multimodal improvements include a Pedestrian 

Hybrid Beacon at Rogge Lane, improving access to 

Blanton Elementary, left turn pockets at several 

streets, protected bicycle lanes, connecting sidewalks 

and several new pedestrian refuge islands.  

1.3 

 

4, 1, 9 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 
PROGRAMS 

COUNCIL 

DISTRICT(S) 

Boggy Creek Trail 

From 12th to Rosewood. Improving existing 

substandard trail along Boggy Creek from Rosewood 

to 12th Street. 
0.3 

 

1 

Clarkson 

Bennett Avenue to 53rd Street. This street follows the 

proposed Red Line Trail alignment, a cross-town trail 

which runs parallel to Capital Metro's existing Red 

Line Commuter Rail. There are currently no sidewalks. 

For this short section, the Bikeways and Sidewalks 

programs will be partnering to look at options for 

connectivity. Potential options could include a behind 

the curb trail or an in-street bicycle and pedestrian 

path.  

0.7 

 

4, 9 

Congress 

Intersection Safety project at Oltorf Street and S. 

Congress Avenue. Adds protected left turns, protected 

bicycle lanes crossing Oltorf Street and improved 

pedestrian crossings. A bicycle signal phase will also 

be built. 

0.1 

 

3, 9 

Denson 

Lamar Boulevard to Airport Boulevard. Protected 

bicycle lanes have been requested by Reilly 

Elementary School along Denson Drive. The Bikeway 

and Safe Routes to School programs will be partnering 

to begin community conversations to identify existing 

concerns and possible opportunities for bicycle lanes 

and improved crossing at Lamar Boulevard.  

0.5 

 

4, 7 

Houston Elementary: 

Stassney Safe Crossing 

Improvement 

Improving the pedestrian crossing at Jacaranda Drive 

and Stassney Lane to help create a safer north to south 

connection for Houston Elementary parents and 

students. This safety improvement was requested by 

the school's Campus Advisory Council. 

NA 

 

2 

Jones Road 

West Gate Boulevard to Pillow Road serving Sunset 

Valley Elementary. Coordination by Bikeways and Safe 

Routes to School programs is on-going with the City of 

Sunset Valley for the construction of a shared use path 

from West Gate Boulevard to Pillow Road on the north 

side of the street. The shared use path will connect the 

on-street protected bike lane east of West Gate to an 

existing decomposed granite trail west of Pillow Road 

providing a comfortable route for Sunset Valley 

students to access the school. Project will leverage 

existing Quarter Cent funding.  

0.3 

 

5 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 
PROGRAMS 

COUNCIL 

DISTRICT(S) 

Lamar and 29th 

The Shoal Creek Trail crosses this intersection at 

street grade. Improvements include geometrical 

adjustments and ADA ramp upgrades to provide 

improved crossings for both trail and street users. 

NA 

 

9, 10 

Mearns Meadow 

Rutland Drive to Boyer Boulevard. There is an existing 

reconstruction project to address flooding and water 

management along Mearns Meadow with construction 

beginning in 2019. Cook Elementary School is along 

Mearns Meadow Boulevard and the street connects to 

a neighborhood park. The Safe Routes to School and 

Bikeways program will coordinate with the 

reconstruction to incorporate street improvements 

for all users. Public engagement is expected to begin 

winter 2017.  

1.5 

 

4 

Mopac Bridge Over 

Gaines Creek 

Gaines Creek to Southwest Parkway. The existing 

Mopac Mobility Bridges bicycle accommodations end 

at Gaines Creek. The Bikeway and Urban Trails 

programs will work with TxDOT to add protected 

bicycle lanes along Mopac connecting to Southwest 

Parkway, as well as to the adjacent Neighborhoods 

and to the YBC Trail. 

0.5 

 

8 

Pleasant Valley / Butler 

Trail 

Cesar Chavez Street to Lakeshore Drive including the 

gaps in the Butler Trail. Pleasant Valley Road over the 

Longhorn Dam is constrained and does not currently 

meet standards for ADA, the Butler Trail, or 

multimodal accommodations. Project will leverage 

existing Quarter Cent funding to conduct a 

Preliminary Engineering Report for a separate bridge 

for walking and bicycling, as well as explore near-term 

upgrades to the existing roadway and nearby sidewalk 

connections.  

1.4 

 

3 

Shieffer Ave 

From Maplewood Avenue to Zach Scott Street serving 

Maplewood Elementary. For this short section, the 

Bikeways and Safe Routes to School programs will be 

partnering to explore the opportunity for a shared use 

path on the north side of Schieffer Ave and signal 

crossing improvements at Zach Scott Street and 

Airport Boulevard for bicycles. Potential options could 

include a behind the curb path or an in-street bicycle 

and pedestrian path.  

0.3 

 

9 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 
PROGRAMS 

COUNCIL 

DISTRICT(S) 

Shoal Creek Trail 

Improvements 

This is a Tier I trail in the Urban Trails Master Plan. 

The Urban Trails program will work with Shoal Creek 

Conservancy, Active Transportation and the Parks and 

Recreation Department to identify high priority and 

low cost projects along Shoal Creek. 

NA 

 

7, 9, 10 

Stonehollow 

Metric Boulevard to Metric Boulevard. The Bikeways 

and Safe Routes to School Programs will be partnering 

to look at potential options for multimodal and school 

operational improvements on Stonehollow Drive, 

adjacent to the Harmony School of Science in 

coordination with route street maintenance 

(resurfacing and restriping). 

0.9 

 

7 

Teri 

I-35 to Nuckols Crossing. Two public meetings have 

been held to identify concerns and possible 

improvements along this street. Improvements 

proposed include upgraded pedestrian crossings, 

bicycle lanes and intersections improvements at Teri 

and Pleasant Valley. New improvements would be 

installed in coordination with new bus stops by 

Capital Metro, as well as lighting upgrades by Austin 

Energy.  

1.4 

 

2 

Vinson 

Aberdeen Way to St Elmo Road. Vinson Drive is a 

constrained street with limited right-of-way. This is 

also a heavily used bicycle route and part of the 

named Route 31. The Safe Routes to School program, 

Sidewalk program and Bikeways program will be 

working together to make improvements for all users 

along this street.  

0.5 

 

3, 5 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 
PROGRAMS 

COUNCIL 

DISTRICT(S) 

Webberville / Oak 

Springs 

Pleasant Valley Road to Springdale Road. City partners 

will be working together and with the community to 

explore possible improvements. A public engagement 

process is expected to begin spring 2018. Improved 

crossing opportunities have been requested by the 

community at the intersection of Oak Springs Drive 

and Airport Boulevard, and this has been identified as 

a safety priority intersection through the Vision Zero 

program. The bicycle lanes on Webberville currently 

end at Pleasant Valley and have been requested to 

extend to Oak Springs Elementary by the Campus 

Advisory Council. There are also significant gaps in the 

sidewalk network on Oak Springs Drive between 

Springdale Road and Bedford Street that limit safe, 

convenient pedestrian access to transit stops, schools, 

parks and other destinations in the area. 

1 

 

1, 3 

Sweeney / Coventry 

Sidewalks on Sweeney Lane from Manor Road to 

Coventry Lane, and Coventry Lane from Wheless Lane 

to Rogge Lane to provide safe and convenient 

pedestrian access to the Austin Achieve School and 

Capital Metro stops on Manor Road. Jointly funded by 

Safe Routes to School and Sidewalk Program, the new 

sidewalks will also leverage previous 2012 Bond and 

grant funded sidewalk investments to improve 

connectivity and accessibility to Blanton and Harris 

Elementary schools and destinations on Wheless Lane, 

Rogge Lane, Gaston Place Drive, Briarcliff Boulevard, 

Manor Road and Berkman Drive. 

0.5 

 

1 

W 45th 

Shoal Creek Boulevard to Burnet Road; sidewalks on 

south side of 45th Street combined with crossing 

improvements to improve access to Ramsey Park and 

other destinations in the area. 

0.3 

 

7, 10 

Cherrywood Road 

E 38th and a Half Street to Wilshire; new sidewalk 

providing connectivity to Maplewood Elementary and 

Patterson Park. Funded jointly by Sidewalk and Safe 

Routes to School Programs. 

0.3 

 

9 
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  SIDEWALKS   
 

The 2016 Mobility Bond dedicates $37.5 million of Local Mobility funding to implement the 2016 Sidewalk Master 

Plan/Americans with Disabilities Act (ADA) Transition Plan, with a focus on increasing mobility by addressing "very high" or 

“high” priority sidewalk gaps. New sidewalk improvements may also include installation of new or rehabilitated curb ramps, 

curbs, sidewalks, driveway aprons, safe crossing treatments and other adjacent or related construction to meet ADA 

requirements.  

PROJECT DELIVERY  

Since the adoption of the Bond, the number of active sidewalk/local mobility construction sites has been doubled to meet the 

aggressive four year schedule established for the Local Mobility sidewalk portion of the Bond. The successful ramping up of 

construction capacity was only possible through a focused and coordinated effort by all departments and programs that make 

up the City’s capital delivery system. Implementation will continue to occur primarily through a combination of field 

engineering and Unit cost/Indefinite Delivery Indefinite Quantity (IDIQ) contracts, which yields significant cost and time 

savings over traditional design/bid/build delivery methods.                                    

PROJECT SELECTION  

In June 2016, City Council adopted an updated Sidewalk Master Plan with the 10-year goal of addressing all very high and high 

priority absent sidewalks within a quarter-mile of all identified schools, bus stops and parks, including both sides of arterial 

and collector streets and one side of residential streets. This would address 390 miles of new sidewalks out of the 2,500+ 

miles of missing sidewalks in Austin. The estimated funding required for all 390 miles of new sidewalks is about $250 million. 

The goal for existing sidewalks is 320 miles of repair and rehabilitation over 10 years at an estimated cost of $15 million/year.  

The $37.5 million of Local Mobility funding specifically designated for sidewalks is sufficient to build 40 to 60 miles of 

sidewalks; approximately 9% of the City’s 10-year goal for new and rehabilitated sidewalks. There will also be significant 

sidewalk investments through Regional Mobility projects, Corridor Improvement projects and other Local Mobility programs. 

This section of the report only covers the $37.5 million allocated under the Local Mobility portion of the 2016 Mobility Bond. 

In order to select the small subset of projects outlined in the tables below, the very high and high priority “needs” identified by 

the 2016 Sidewalk Master Plan Update were overlaid with “opportunities” that would allow a single sidewalk project to 

address multiple City priorities. The projects were developed with a primary focus on new sidewalks that address gaps in the 

network consistent with the February 2017 Bond Overview and Implementation Plan. On November 9, 2017, City Council 

approved Resolution # 20171109-047 which specifically makes 2016 Mobility Bond funds available “for the rehabilitation of 

existing high-priority sidewalks in severe or extreme-level noncompliance with the ADA.” Based on this resolution, staff has 

begun the analysis and field work required to develop projects based on rehabilitation priorities. It is anticipated that there 

will be reallocation of some resources away from new sidewalks in 2018. A fully developed approach and project list will be 

included in the 2019 LMAP. 

The Local Mobility sidewalk project list includes the potential four year construction program as currently anticipated. The list 

is divided into two parts; 1) projects planned to start construction in 2018; 2) the balance of projects anticipated to start 

construction in the years 2019- 2021. These lists will be updated and refined each year based on review and feedback by 

Council offices, internal/external stakeholders and the public. 

http://austintexas.gov/sites/default/files/files/Public_Works/Street_%26_Bridge/Sidewalk_MPU_Adopted_06.16.2016_reduced.pdf
http://austintexas.gov/sites/default/files/files/Public_Works/Street_%26_Bridge/Sidewalk_MPU_Adopted_06.16.2016_reduced.pdf
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PROJECT RISKS 

Managing timing expectations about individual projects while keeping 12 - 14 sidewalk crews working efficiently across 
Austin is a challenge. Occasionally projects that initially appeared feasible are determined upon closer examination to be 
unsuitable for the standard IDIQ construction approach. Additionally, Austin’s dynamic development environment will result 
in some projects each year being added or deferred to take advantage of leveraging opportunities, or to avoid construction 
conflicts.  

To mitigate these risks and maximize transparency, the Sidewalk Program continues to pioneer new web-based project 
management. The Sidewalk team is also utilizing mapping and communication tools that provide the public access to the most 
up-to-date project and scheduling information.  

 

2018 Potential Sidewalk Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Adelphi Lane * Amherst Drive to Youth Sports Park 872 7 

Brackenridge Street Leland Street to East Live Oak Street 362 9 

Brentwood Grover Avenue to North Lamar Boulevard 1,167 7 

Brentwood Street North Lamar Boulevard to Chesterfield Avenue 1,672 4 

Canterbury Street Pedernales Street to North Pleasant Valley Road 1,202 3 

Carnarvon Lane St Edwards Drive to Long Bow Lane 1,124 9 

Cedar Bend Drive Metric Boulevard to Alderbrook Lane (gaps) 1,205 7 

Cherrywood Road East 32nd Street to Manor Road 605 9 

Cherrywood Road * East 38th 1/2 Street to Wilshire Boulevard 1,565 9 

Clara Street Canterbury Street to East Cesar Chavez Street 543 3 

Clarkson Avenue* Randolph Road to Cherrywood Drive 1,335 9 

Collier Street Kinney Avenue to South Lamar Boulevard 818 5 

Coventry Lane * Rogge Lane to Manor Road 1,466 1 

Coventry Lane * Rogge Lane to Sweeney Lane 889 1 

Delano Street Hudson Street to Fort Branch Boulevard 917 1 

Dorchester Drive Patton Lane to Wheless Lane 1,439 1 

Dubuque Lane Lynridge (gap) 77 1 

East 32nd Street Lafayette Avenue to I-35 Service Road Road 817 9 

East 40th Street I-35 Service Road Road to Red River Street 1,014 9 

East 5th Street North Pleasant Valley Road to Pedernales Street 1,298 3 

East 7th Street Levander Loop to Shady Lane 377 3 

East Cesar Chavez Linden Street to Broadway Street 287 3 

East Martin Luther King Jr 

Boulevard * 
Airport Boulevard to Loreto Drive and Pershing Drive 

820 
1 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Edgewood Avenue Lafayette Avenue to I-35 Service Road Road 890 9 

Eleanor Street Fort Branch Boulevard to Harold Ct gaps and rehab 1,200 1 

Freidrich Lane East St. Elmo Road to Woodward Street 376 2 

Goodrich Avenue South Lamar Boulevard to Blue Crest 596 5 

Grand Canyon Drive Radcliff Drive to East St Johns Avenue 266 4 

Grouse Meadown Lane West Rundberg Lane to Rutland Drive 614 4 

Grover Avenue West Koenig Lane to Morrow Street 3,269 7 

Hudson Street Delano Street to Eleanor Street 350 1 

Hymeadow Drive Hymeadow Drive at Lake Creek Parkway (gap) 308 6 

James Casey Street North of West St. Elmo Road (gaps) 790 3 

Johnny Morris Road Point North to Ellington gaps and ramps 408 1 

Jonathan Drive East Huntland Drive to Highland Mall 498 4 

Karen Woodrow Avenue to Grover Avenue 487 7 

King St King Street at West 31st Street (gap) 149 9 

Kinney Avenue Kinney Avenue near Iva Lane (gap) 168 5 

Lafayette Avenue East 28th Street to East 32nd Street 1,117 9 

Lamplight Village Avenue Leeann Drive to Metric Boulevard 398 7 

Leon Street Leon Street at West 24th Street (gap) 161 9 

Levander Loop Airport Boulevard and East 7th Street 1,981 3 

Long Bow Lane Long Bow Lane at Carnarvon Lane (gap) 212 9 

Longview Street West 24th Street to West 22nd 1/2 Street 495 9 

Manor Road Susquehanna Lane to Ed Bluestein Boulevard 741 1 

Munson Street Gunter Street to Springdale Road 750 1 

North Hampton Drive Wheless Lane to Wellington Drive 1,057 1 

Northcrest Boulevard Anderson Lane to Prairie Dell Avenue 713 4 

Oak Springs Drive * Springdale Road to Webberville Road 2,853 1 

Parkfield Drive Parkfield Drive to South of Rutland (gap) 62 4 

Patton Lane Mira Loma Lane to Hickman Avenue 709 1 

Pearl Street West 29th Street to West 30th Street (gaps) 220 9 

Providence Avenue Providence Avenue - Atkinson Road to East St. Johns Avenue 1,061 4 

Quail Meadow Drive Quail Meadow Drive - Rutland Drive to Rundberg Lane 689 4 

Radcliff Grand Canyon Drive to Cameron Road 886 4 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Rosewood Avenue Webberville Road to Bedford Street 441 1 

Ruth Avenue Woodrow Avenue to Grover Avenue 306 7 

Rutherford Lane Centre Creek Drive to Cameron Road (gaps) 1,405 1 

Salado Street West 30th Street to West 29th Street 305 9 

San Saba Street Canterbury Street to East Cesar Chavez Street 623 3 

Schieffer Ave* Airport Blvd to Wilshire Blvd 1,390 9 

Shoal Creek Boulevard West 24th Street to North Lamar Boulevard 348 9 

South 1st Street Ralph Ablanedo Drive to Hyde Park Place 996 2 

South Congress Avenue Foremost Drive to Ralph Ablanedo 987 2 

South Pleasant Valley Road * near South Lakeshore Boulevard 2,064 3 

Springdale Road Munson Street to Goodwin Avenue 269 1 

St. Edwards Drive Carnavon Lane to existing sidewalk 1,756 3 

Sweeney Lane * Manor Road to School Exit 733 1 

Tannehill Lane Webberville Road to Samuel Huston Avenue (gaps) 501 1 

Thames Drive Wheless Lane to Wellington Drive 1,390 1 

Tillery Street * East Martin Luther King Jr Boulevard to Airport Boulevard 1,332 1 

Walnut Hills Drive Cedarlawn Circle to Manor Road 270 1 

Webberville Road small gaps east of Springdale Road 404 1 

West 24th Street Leon Street to alley 208 9 

West 30th Street East of North Lamar Boulevard (gap) 285 9 

West 31st Street King Street (gap) 57 9 

West 31st Street West Avenue (gap) 179 9 

West 32nd Street West Avenue (gap) 113 9 

West 35th Street North Lamar Boulevard to Medical Parkway 87 10 

West 37th Street Medical Parkway to North Lamar Boulevard 90 10 

West 41st Street Medical Parkway to North Lamar Boulevard 573 10 

West 45th Street * Shoal Creek Boulevard to Burnet Road 1,263 10 

West Crestland Drive North Lamar Boulevard to Eastcrest Drive 2,599 4 

Willow Street Pedernales Street to North Pleasant Valley Road 1,199 3 
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2019-2021 Potential Sidewalk Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Adams Avenue Ullrich Avenue to Burnet Road 623 7 

Amber Street Navasota Street to Waller Street 129 1 

Laird Drive, Ullrich Avenue West Koenig Lane to Arroyo Seco 1,563 7 

Ashdale Drive Burnet Road to Rockwood Lane 2,127 7 

Avenue C 45th Street to 44th Street 124 9 

Avenue D 43rd Street to 45th Street 409 9 

Avenue F 44th Street to 45th Street 634 9 

Balcones Woods Drive Research Boulevard (US 183 Service Road) (gap) 180 7 

Baylor Street West 11th Street to Parkway 647 9 

Belfast Drive * Briarcliff Boulevard to Cameron Road 1,988 1 

Belfast Drive * Broadmoor Drive to Briarcliff Boulevard 2,788 4 

Bennett Avenue East 43rd Street to East 46th Street 1,024 9 

Blue Meadow Drive Stonleigh Place to Deep Lane 1,432 2 

Bluff Springs Road Quicksilver Boulevard to Tranquilo Trail 757 2 

Bramble Drive Cedardale Drive to South 1st Street 721 2 

Broadmoor Drive Westmoor Drive to Berkman Drive 2,391 4 

Brookside Drive Wheless Lane to Glenvalley Drive 943 1 

Bruning Avenue Duval Street to Airport Boulevard (gaps) 1,698 9 

Burleson Road Todd Lane to Promontory Point 2,807 2 

Chantilly Lane Chantilly Lane (gap) 84 4 

Charlton Drive US 290 Service Road to Geneva Drive 632 1 

Chestnut Avenue East 18th Street to East 13th Street 486 1 

Clay Avenue Houston Street to Ullrich Avenue 1,552 7 

Clearday Drive South Congress Avenue to Star Drive 438 2 

Clifford Avenue East 13th Street to East 16th Street 575 1 

Colony Loop Drive Loyola Lane (gap) 345 1 

Convict Hill Road Brush Country Road to Flaming Oak Place 1,152 8 

Leo Street Guidepost Trail to Cameron Loop (gaps) 1,279 5 

Decker Lane Loyola Lane to FM 969 (potential  Travis County partnership) TBD 1 

Del Curto Road South Lamar Boulevard to Bluebonnet Lane 816 5 

Depew Avenue East 45th Street to East 46th Street 319 9 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

East 12th Street Walnut Avenue to Chestnut Avenue 948 1 

East 13th Street Leona Street to Navasota Street 1,296 1 

East 14th Street Chestnut Avenue to Ulit Avenue 1,117 1 

East 18th Half Street Harvey Street to Mckinley Avenue 345 1 

East 18th Street Leona Street to Poquito Street 717 1 

East 30th Street Speedway to Duval Street 113 9 

East 33rd Street Speedway to Duval Street 728 9 

East 35th Street Guadalupe Street to Grooms Street (gaps) 652 9 

East 41st Street Duval Street to Red River Street (gaps) 1,811 9 

East 44th Street Guadalupe Street to Avenue H 1,686 9 

East 45th Street Airport Boulevard to Duval Street (gaps) 2,445 9 

East 46th Street Red River Street to Airport Boulevard 571 9 

East 51st Street Pecan Springs Road to Springdale Road 905 1 

East 51st Street Duval Street to Avenue F 820 9 

East 53rd Half Street I-35 Service Road to Helen Street 1,322 4 

East Martin Luther King Jr. 

Boulevard 
EM Franklin (gap) 

334 1 

East Martin Luther King Jr. 

Boulevard 
Tannehill to US 183 Service Road 

473 1 

East Oltorf Street Alvin Devane Boulevard (gap) 391 3 

East Yager Lane Jourdan Crossing Boulevard to Cottage Promenade Court 2,507 1 

Eberhart Lane Starstreak Drive to Sunstrip Drive 1,138 2 

Elm Creek Drive East Bluff Drive to East William Cannon Drive 564 2 

Enfield Road Exposition Boulevard to Lake Austin Boulevard 3,629 10 

Exeter Drive Rogge Lane to Coventry Lane 830 1 

Exposition Boulevard Bonnie Road to Gilbert Street 1,599 10 

Fenelon Drive Tecumseh Drive (gap) 136 4 

Fletcher Street Euclid Avenue to Wilson Street 474 9 

FM 620 FM 620 at North Lake Creek Parkway (gaps) 498 6 

Frontier Trail Frontier Boulevard - Taos Boulevard to Pack Saddle Pass 1,005 5 

Frontier Trail Pack Saddle to Manchaca Road 1,491 5 

Garden Villa Lane Barton Skyway to South Center Street 1,310 3 

Gardner Road Jain Lane to Lotus Lane 1,015 3 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Gaston Place Drive Briarcliff Boulevard, Gaston Place, Westminster Drive (ramps) 24 1 

Geneva Drive US 290 Service Road to Langston Drive 3,135 1 

Gault Street Wooten Drive to W Anderson Lane 1,275 7 

Glen Oaks Drive North Pleasant Valley Road to Neal Street 273 1 

Glencrest Drive * Berkman Drive to Cameron Road 2,124 1 

Glenvalley Drive * Brookside Drive to Berkman Drive 861 1 

Greenlawn Parkway Greenhaven Drive to Burnet Road 1,509 7 

Hearn Street Lake Austin Boulevard (gap) 153 10 

Hermitage Drive I-35 Service Road to Loralinda Drive 1,149 4 

Jeff Davis Avenue North Loop Boulevard to West Koenig Lane (gaps) 2,182 7 

Ken Street Ken Street (gap) 249 4 

Kerbey Lane West 35th Street to West 38th Street 459 10 

Krebs Lane South Congress Avenue to South 1st Street 1,510 3 

Lake Creek Parkway Lake Creek Parkway and US 183 Northeast (gaps) 390 6 

Lazy Creek Drive Pecan Brook Drive (gap) 91 1 

Leona Street E 16th to E Martin Luther King Jr. Boulevard 966 1 

Liberty Street East 32nd Street to Harris Avenue (gaps) 150 9 

Lightsey Road Barton Skyway at South Lamar Boulevard (gap) 134 5 

Locke Lane Weathers Lane to Barton Skyway 570 3 

Mahone Avenue Burnet Road (gap) 261 7 

McKinley Avenue East 18th Half Street to East 12th Street 1,692 1 

Mesa Drive Spicewood Springs Road to Steck Avenue (gaps) 122 10 

Meteor Drive Star Drive to South Congress Avenue 522 2 

Middle Lane North Drive to North I-35 Frontage Road 1,364 4 

Neans Drive North Lamar Boulevard to Parkfield Drive 2,784 4 

New York Avenue Chicon Street to Chestnut Avenue 1,020 1 

North FM 620 West of Lyndhurst Street (gap) 203 6 

Norwood Hill Road Pecan Springs Road to Springdale Road 2,159 1 

Oaklawn Avenue Manor Road to Walnut Avenue 694 1 

Ohlen Road Research Boulevard (US 183 Service Road) (gaps) 435 7 

Parker Lane Wickshire Lane (gap) 312 3 

Parker Lane Woodland Avenue to East Riverside 1,462 9 

Payton Gin Road Putnam Drive to Research Boulevard (US 183 Service Road) 473 7 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Pearl Street West 29th Street (gap) 51 9 

Pecan Park Boulevard Lakeline Mall Drive (gap) 462 6 

Penny Lane Stillwood Lane to Burnet Road 757 7 

Poquito Street East 12th Street to East 16th Street 809 1 

Ptarmigan Drive Metric Boulevard (gap) 71 7 

Putnam Drive Ohlen Road to Research Boulevard (US 183 Service Road) 2,385 7 

Quicksilver Boulevard Bluff Springs Road (gaps) 149 2 

Ramble Lane Hedgewood Drive to South 1st Street 1,104 3 

Ray Wood Drive Weathers Lane to Barton Skyway 479 3 

Red River Street Ellingson Lane to Hancock Shopping Center 528 9 

Research Boulevard (US 183 

Northbound Service Road) 
Seton Center to Balcones Woods Drive 

884 7 

Research Boulevard (US 183 

Southbound Service Road) 

Fairfield, Contour, Ohlen Road to Research Boulevard (US 183 

Service Road) 115 7 

Ridgehaven Drive * Berkman Drive to Cameron Road 2,671 4 

Rockwood Lane Burnet Road (gap) 756 7 

Rockwood Lane West Anderson Lane (gap) 260 7 

Rosedale Avenue West 42nd Street (gap) 103 10 

South 2nd Street Fletcher Street to West Mary Street 1,031 9 

South 3rd Street West Annie Street to West Monroe Street 696 9 

South L Davis Avenue Coleto Street to Chestnut Avenue 222 1 

Sagebrush Drive, South 

Meadows Drive 
North Lamar Boulevard to Plains Trail 

2,192 4 

Salado Street West 28th Street (gaps) 566 9 

San Jacinto Boulevard Speedway and East 30th Street 212 9 

San Pedro Street West 26th Street to West 28th Half Street 1,292 9 

Sheridan Avenue Clayton Lane to US 290 Highway 1,160 1 

South Center Street South 2nd Street to Garden Villa Lane 625 3 

Southridge Drive Banister Lane to Southport Drive 378 3 

Southway Drive Southridge Drive to Banister Lane 648 3 

Speedway East 42nd Street to East 46th Street (gaps) 12 9 

Springdale Road Airport Boulevard to Lyons Road 1,962 3 

Springdale Road Glissman Road to East 5th Street 1,662 3 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

St Joseph Boulevard Burnet Road (gap) 23 7 

Stark Street N Lamar Boulevard (gap) 41 7 

Steck Avenue Burnet Road to Valleydale Cove 600 7 

Steck Avenue North Mopac Expressway to Bent Tree Road 510 10 

Suffolk Drive Berkman Drive to Belfast Drive 974 4 

Sunshine Drive Houston Street to North Loop Boulevard 831 7 

Sunstrip Drive William Cannon Drive (gap) 122 2 

Teakwood Drive Burnet Road (gap) 152 7 

Tecumseh Drive Tecumseh Drive at Fenelon Drive (gaps) 154 4 

Thompkins Drive Yager Lane (gap) 103 7 

Tumbleweed Drive Pecan Brook Drive (gap) 117 1 

Turtle Creek Boulevard South 1st Street to Sahara Avenue 501 2 

US 290 Westbound Service 

Road 
Cameron Road (gaps) 

281 4 

Vinson Drive * Emerald Forest Drive to West St. Elmo 2,665 3 

West 28th Street San Pedro Street to Salado Street 172 9 

West 29th Street West 27th Street to West 29th Street 604 9 

West 35th Street Camp Mabry (gap) 249 10 

West 5th Street West Powell Street to Campbell Street (gaps) 389 9 

West 5th Street West Powell Street to Oakland Avenue 372 9 

West Braker Lane North Mopac Expressway to Seton Center 3,819 7 

WestBraker Lane Ptarmigan Drive (gap) 527 4 

Wheeless Street East 10th Street to East 11th Street 207 1 

Wilson Street West Live Oak Street (gap) 102 9 
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  SAFE ROUTES TO SCHOOL  
 

The 2016 Mobility Bond dedicates $27.5 million of Local Mobility funding for Safe Routes to School. The Safe Routes to School 

(SRTS) Program works in partnership with local school districts to address school route safety concerns. The program's 

mission is to reduce barriers that prevent students and families from actively traveling to and from school. The program does 

this by providing crossing guards at warranted locations, educating students on pedestrian and bicycle safety, engaging with 

the community to increase the number of students who choose human power to get to and from school and, thanks to the 

passage of the 2016 Mobility Bond, funding infrastructure improvements.   

The Safe Routes to School Program has employed a two phase approach to implementing infrastructure projects, each with a 

separate prioritization process. Phase 1 has focused on “early out” projects that address safety concerns raised by the campus 

communities. Phase 2 includes a robust planning and engagement process, with the help of a consultant, to identify and 

prioritize the best projects to implement in each district.  

PROJECT DELIVERY 

Phase 1 is currently underway after engaging with principals, teachers, parents and community members from over 100 

schools across 7 school districts in spring of 2017. We have reviewed all school campus concerns and are working with other 

City of Austin departments and programs to identify appropriate early out projects through our project prioritization process. 

Phase 2 is also underway. Our consultant has been conducting “Walk Audits” at elementary and middle schools in District 1 

and District 10. An infrastructure plan for over 100 elementary and middle schools in the City of Austin full-purpose area will 

be developed. The infrastructure plans will be created through data analysis, on-site safety assessments and community input. 

These infrastructure plans will identify and prioritize projects at the school-level, Council District-level and citywide. Project 

delivery will be further determined and phased at the completion of these infrastructure plans.  

PROJECT SELECTION 

Given that the program received over 400 concerns from 92 schools, the Safe Routes to School Program developed a Phase 1 

prioritization process to better identify appropriate Phase 1 projects. This process considered school safety concerns 

submitted by the Campus Advisory Councils, Hazardous Routes identified by the Independent School District Transportation 

Departments and leveraging opportunities with other City of Austin programs and/or departments. Phase 1 focused on safety 

concerns within a close proximity to the school (1/4 mile or less) and located within the full purpose jurisdiction. Special 

consideration was given to links in the transportation network that served the most students when comparing the school’s 

catchment area against residential density and school route options. This allowed the team to select projects with a high safety 

return per infrastructure investment.  

PROJECT RISKS 

The 2016 Mobility Bond is the first time the Safe Routes to School Program has received funding for infrastructure directly 

related to the program. This is a significant effort in a new work area of the Safe Routes to School Program that will involve 

outreach and projects at roughly 120 different schools and seven school districts. The scale of this effort requires significant 

time and coordination with a range of stakeholders. Our program continues to work through these challenges as we embark 

on this new endeavor.  



 DRAFT 2018 LOCAL MOBILITY ANNUAL PLAN (LMAP) 
AUSTIN IN MOTION / CITY OF AUSTIN 2016 MOBILITY BOND 

 

* denotes a coordination project. 
These are anticipated projects. Project additions and/or substitutions may occur on a limited basis to avoid conflicts or take  
advantage of leveraging opportunities. Projects may or may not move forward based on constructability, cost, or public process 
as needed for each program and improvement type. 

20 

Safe Routes to School Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Akins High School: 

S 1st Street Pedestrian 

Improvements 

This project includes filling in the missing sidewalk segment 

from on S 1st Street between FM 1626 and Akins High School, 

as well as a pedestrian hybrid beacon at Desert Primrose 

Drive to provide a safe crossing across 1st Street. This project 

includes an opportunity to leverage funds, as the Austin 

Independent School District identified this project as a 

Hazardous Route, and has already completed the Design Phase 

for the project.  

N/A 5 

Anderson Mill Elementary/ 

Grisham Middle School: 

Lake Creek Parkway Safe 

Crossing Improvement 

Pedestrian Crossing Improvements at Pecan Creek Parkway 

and Lake Creek Parkway and Pedestrian Crossing 

Improvements at Deerbrook Trail and Lake Creek Parkway. 

This will make it safer for students crossing from the 

Southside of Lake Creek Parkway which is a safety request 

Anderson Mill Elementary made. 

N/A 6 

Baldwin Elementary- 

Meridian Park Bike Lane 

The Campus Advisory Council requested protected bicycle 

lanes on the west side of Meridian Park from Wisteria Valley 

to Mitra. A community conversation surrounding potential 

bicycle lanes is expected to begin in 2018. 

N/A 8 

Blackshear Elementary: 

11th Street Safe Crossing 

Improvement 

This project was requested by the Campus Advisory Council 

and will improve the crossing on 11th Street for students 

coming from neighborhoods to the south of Blackshear. 
N/A 1 

Blanton Elementary: 

Berkman Dr. Safe Crossing 

Improvement* 

This project will entail the installation of a Pedestrian Hybrid 

Beacon to assist students crossing Berkman Dr. at Rogge Ln. 

This safety improvement was requested by the Blanton Campus 

Advisory Council.  

N/A 4 

Brooke Elementary: 

4th Street Safe Crossing 

Improvement 

This project was requested by the school and includes 

pedestrian crossing improvements at the crosswalk in front of 

Brooke Elementary on 4th Street to enhance the safety of both 

students coming from the neighborhood and those being 

dropped off on the south curb of 4th Street.  

N/A 3 

Cowan Elementary: 

Connector Trail 

This project includes an urban trail connecting students who 

live east of Cowan Elementary on Silkgrass Bend, to Bradner 

Drive to provide students with a safe route. There is an 

opportunity to leverage funds with the Public Works 

Neighborhood Partnering Program, which received an 

application for this project. 

351 5 

Davis Elementary: 

Mustang Chase Sidewalk 

This project includes completing a missing segment of 

sidewalk and installing ADA-accessible ramps on Mustang 

Chase to connect over Bull Run.  The Campus Advisory Council 

requested this improvement. 

 

 

30 6 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

Dessau Elementary: 

Dessau Road Safe Crossing 

Improvement 

This project includes installation of a safe crossing at Dessau 

Ridge and Dessau Road to increase safety for students living 

on the East side of Dessau Road. This will create a safe route 

for Delco Primary, Dessau Elementary and Dessau Middle 

School and is a project that was requested by all three schools. 

N/A 7 

District 1 and 

10 Prioritization Matrix 

Staff has hired a consultant, Toole Design Group, who will be 

conducting campus walk audits and engaging the communities 

of 25 to 30 schools per semester. In fall 2017, Toole Design 

Group began this work at all schools in Austin City Council 

Districts 1 and 10. Staff anticipates the consultant will have a 

prioritized list of project recommendations for Districts 1 and 

10 in spring 2018, after which, some projects could move 

forward towards construction in the latter half of the year.  

N/A 1, 10 

Districts 2, 9, and 8 

Prioritization Matrix 

Staff has hired a consultant, Toole Design Group, who will be 

conducting campus walk audits and engaging the communities 

of 25 to 30 schools per semester. In spring 2018, Toole Design 

Group will begin this work at all schools in Austin City Council 

Districts 2, 9 and 8. Staff anticipates the consultant will have a 

prioritized list of project recommendations for Districts 2, 9 

and 8 in summer 2018, after which, some projects could move 

forward towards construction in the latter half of the year. 

NA 2, 9, 8 

Harris Elementary: Berkman 

Dr. Safe Crossing 

Improvement * 

This project will entail the installation of a refuge island to 

assist students crossing Berkman Dr. at Glenvalley Dr. This 

safety improvement was requested by the Harris Campus 

Advisory Council. 

N/A 1 

Highland Park: 

Fairview Drive Safe Crossing 

Improvement 

This project includes pedestrian crossing improvements at 

Sunny Lane and Fairview Drive to enhance safety for students 

crossing from the east of Fairview Drive to the school.  The 

project will tie in with new sidewalks being put in on Sunny 

Lane. 

N/A 10 

Houston Elementary- 

Stassney Safe Crossing 

Improvement * 

Improve pedestrian crossing at Jacaranda and Stassney to help 

create a safer North to South Connection for parents and 

students attending Houston Elementary. This safety 

improvement was requested by the school's Campus Advisory 

Council. 

N/A 2 

Linder Elementary: 

Metcalfe Road Safe Crossing 

Improvement 

This project includes pedestrian crossing improvements at the 

crosswalk in front of Linder Elementary on Metcalfe Road. The 

improvements were requested by the Campus Advisory 

Council and will provide a safe crossing for students in the 

neighborhood and being dropped off on Metcalf Road.  

N/A 3 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

McBee Elementary: 

Kramer Lane Safe Crossing 

Improvement 

This project includes pedestrian crossing improvements at the 

existing crosswalk on Kramer Road. The project will make it 

safer for students coming from north of Kramer Road and was 

a requested safety improvement from the school Campus 

Advisory Council. 

 

N/A 4 

Patton Elementary: 

Westcreek Drive Safe 

Crossing Improvement 

This project includes pedestrian crossing improvements at the 

intersection of Westcreek Drive and Hill Forest Drive to 

enhance safety of students attempting to cross the street. The 

Campus Advisory Council requested this improvement. 

N/A 8 

Patton Elementary: 

Westcreek Drive Safe 

Crossing Improvement 

This project includes pedestrian crossing improvements at the 

intersection of Westcreek Drive and Morning Dew Drive to 

make it easier and safer for students. The Campus Advisory 

Council requested this improvement. 

N/A 8 

Summit Elementary: 

Sidewalks on Adelphi* 

This project will provide sidewalks on Adelphi Lane to give 

students living in the Waters Park Apartments a safe route 

to Summit Elementary. This safety improvement was requested 

by the Summit Elementary Campus Advisory Council. 

2640 7 

Widen Elementary/Mendez 

MS- Nuckols Crossing Safe 

Crossing Improvement 

Improve pedestrian crossing at Nuckols Crossing and Village 

Square Drive to help create a safe East to West Connection for 

students and parents attending Widen Elementary and 

Mendez MS. This safety improvement was requested by the 

Widen Campus Advisory Council. 

N/A 2 

Williams Elementary:  

Blue Valley Drive Safe 

Crossing Improvement 

This project includes pedestrian crossing improvements at the 

intersection of Coldstream Drive and Blue Valley Drive. The 

project was requested by the Williams Campus Advisory 

Council and will allow students who live on the Eastside of the 

school to have a safer route. 

N/A 2 
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  URBAN TRAILS  
 
 
 
The 2016 Mobility Bond dedicates $26 million for the design and construction of various Tier I trails and trail connections 

identified in the City’s Urban Trails Master Plan. Some of this funding will complete the next phase of projects that are 

currently in the Preliminary Engineering Report (PER) phase or design phase, while other projects will be undergoing the 

initial PER process and/or design phase. Construction of urban trails in the 2016 Mobility Bond Program will be completed 

within six years. Each project will begin as quickly as possible.  

PROJECT SELECTION 

The Urban Trails Master Plan (UTMP) was adopted in 2014 and identifies 47 additional miles of high priority urban trails to be 

built at the time of the plan’s adoption. Since 2014, several projects have been designed and/or constructed. The 2016 

Mobility Bond program will build upon previous efforts to further implement the UTMP, providing funding for Preliminary 

Engineering Reports (PERs), design and construction of urban trail projects.  

The projects identified in the UTMP are divided into two rankings based on their prioritization score. Tier I includes high 

priority urban trails with potential for both transportation and recreational use, trails that serve significant surrounding 

populations, trails that enhance connections to the on-street bicycle, sidewalk and transit networks and trails that are 

sensitive to the existing environment along the corridors that are used. Tier II includes trails that also provide many of the 

same benefits, but are not considered as high of a priority. 

The projects that have been identified for the 2016 Mobility Bond Program have been prioritized to either construct a project 

with some preliminary or design work already completed, or extend the urban trail network to provide critical connections 

between existing trails, routes to schools and transit.  

There was a robust public input and community engagement effort with the development of the UTMP in 2014. The Urban 

Trails Program continues to engage community members and seek public input on a project-by-project basis as trails 

identified in the plan become trail projects for future development. Most urban trails will require a Preliminary Engineering 

Report (PER) to evaluate alignment and all environmental constraints.  During the PER process, City staff will engage the 

public, residents and other area stakeholders through neighborhood meetings and various communications, including project 

websites. The 2016 Mobility Bond project candidates include those with completed PERs, as well as candidates that will go 

through the PER and community engagement processes.  

Please note: The Shoal Creek Trail Design from 5th to 15th Street has been removed from this project list. This project is on hold 

due to insufficient funding. The funds allocated to this project will go into a management reserve to be used for other named 

urban trail projects that are likely to be underfunded and/or for other improvements along Shoal Creek Trail. 

PROJECT RISKS 

Each urban trail project faces unique risks, however there are general risks associated with urban trail projects.  

Right-of-way is an ongoing challenge for many trail projects. Urban trail projects can span multiple jurisdictions and require 

the appropriate coordination and agreements to carry out the work. 
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Environmental considerations also pose a unique challenge. Many of the projects are located on environmentally sensitive 

lands that have additional regulations. While these regulations are in place to help protect these areas, these regulations add 

time and cost to a project.  

The City of Austin values the input of citizens and wants to hear valuable feedback, and this process can also add time to a 

project schedule. 

Increased construction costs are a concern, as construction costs fluctuate with the market. Construction cost is even more 

challenging when constructing an urban trail, as these projects often require specialized construction methods due to 

environmental considerations. 

Urban Trails Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

Bergstrom Spur  
Vinson Dr. to US 183. Urban Trails program will work on ROW 

acquisition and planning in preparation for design.  
5 2, 3, 5 

Boggy Creek Trail * Rosewood to 12th  (Urban Trails Master Plan Tier I Trail) 0.33 1 

Calle Verde Drive Connector 

Urban Trails connector funding could be utilized to construct 

a trail from Calle Verde Drive to Hyde Park Quarries, 

providing better connectivity to Northern Walnut Creek Trail. 

0.02 7 

Country Club Creek Trail: 

Elmont Drive to E Oltorf 

Street 

This project includes the design and construction of an Urban 

Trails Master Plan Tier I trail along Country Club Creek from E 

Oltorf Street to Elmont Drive. 

1 3 

Mopac Bridge Over Gaines 

Creek * 

The existing Mopac Mobility Bridges bicycle accommodations 

end at Gaines Creek. The Bikeway and Urban Trails programs 

will work with TxDOT to add protected bicycle lanes along 

Mopac connecting Gaines Creek to Southwest Parkway as well 

as to the adjacent neighborhoods, and to the YBC Trail. 

0.5 8 

Morris Williams Golf Course 

Trail 

This project would evaluate connections from Martin Luther 

King Jr. Boulevard to Manor Road including the connection 

outlined in the Urban Trails Master Plan which would connect 

Kleberg Lane to Lovell Drive, and a connection through the 

golf course. 

0.22 1 

Northern Walnut Creek Trail 

(NWCT) to ACC Northridge 

Funding for this project would allow the Urban Trails program 

will work with ACC on a possible connection from ACC to the 

Northern Walnut Creek Trail. 

0.07 7 

Northern Walnut Creek Trail 

Phase 2 

This project includes the continued design and construction of 

a new Urban Trails Master Plan Tier I trail on the Walnut 

Creek Greenbelt from Walnut Creek Metro Park to I-35. 

1.8 7 

Red Line Trail: Walnut Creek 

Trail to Braker Lane 

This project includes the PER, design and construction of a 

Urban Trails Master Plan Tier I trail along the Red Line, 

connecting Braker Lane and the Capital Metro Red Line 

Kramer Station to the existing Northern Walnut Creek trail 

system. 

0.75 4, 7 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

Shoal Creek Trail 

Improvements * 

The Urban Trails program will work with Shoal Creek 

Conservancy, Active Transportation and the Parks and 

Recreation Department to identify high priority, low cost 

projects along Shoal Creek, a Tier I trail in the Urban Trails 

Master Plan. 

N/A 7, 9, 10 

Southern Walnut Creek 

Renovation 

Due to recent flood events, the streambank of Boggy Creek 

needs to be stabilized to maintain the integrity of the trail, a 

Tier I trail in the Urban Trails Master Plan. This project will 

design and construct the bank stabilization. 

0.1 1 

Walnut Creek Trail 

Connector - La Loma 

This project includes a Preliminary Engineering Report for a 

potential Urban Trails Master Plan Tier II trail project to 

connect neighborhoods near the intersection of Prock Lane 

and Sara Drive to Eastside Memorial High School. 

0.5 3 

Walnut Creek Trail 

Preliminary Engineering 

Report: I-35 to Southern 

Walnut Creek Trail 

This project includes a Preliminary Engineering Report for a 

potential Urban Trails Master Plan Tier I trail project to 

connect Northern Walnut Creek Phase 2 to the existing 

Southern Walnut Creek Trail. 

6.5 1, 7 

Woods of Century Park 

Connector 

Urban Trails connector funding could be utilized to construct 

un Urban Trails Master Plan Tier I trail connecting Lou John 

Street to Anarosa Loop. 

0.07 7 

YBC Trail 

This project includes the design and construction of an Urban 

Trails Master Plan Tier I trail from the Y at Oak Hill to Barton 

Creek, connecting to and building upon the existing Mopac 

Bicycle and Pedestrian Bridges project. 

1 8 
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  BIKEWAYS 
 

The 2016 Mobility Bond dedicates $20 million of Local Mobility funding for “for bikeways for transportation and mobility 

purposes.” The proposed target for substantial completion of the 2016 Mobility Bond Bikeways Program is six years. The six-

year target was established to balance demand for rapid implementation while allowing sufficient time for project 

development and public process, as well as identifying cost-saving leveraging and coordination opportunities for 

implementation. 

The Bicycle Master Plan includes key high-level infrastructure priorities that provide the foundation for implementation of the 

2016 Bikeways Bond funding. These priorities are as follows: 

 Create an all ages and abilities bicycle network:  

 Remove existing top network barriers 

 Continue implementing infrastructure through high value coordination opportunities 

 Expand the existing bike share infrastructure 

While the Bicycle Plan gives guidance on high-level goals, objectives and infrastructure priorities, it does not prescribe a 

detailed project prioritization criteria, prioritized project list or project sequence. To address this, the City of Austin developed 

a Bicycle Implementation Framework over the spring and summer of 2017. The development of the Implementation 

Framework included a robust public process (branded “Walk + Bike Talks”, in coordination with public outreach for the 

Pedestrian Safety Action Plan). The Implementation Framework shaped the projects included in the 2018 LMAP.   

PROJECT PRIORITIZATION 

The Bicycle Plan Implementation Framework, shaped by Walk + Bike Talks public engagement, established project 

prioritization criteria and priority projects. Between February 25th and May 1st, staff visited with community members in all 

10 Council Districts in 11 meetings held citywide, in addition to an online virtual open house. Feedback was collected on both 

the proposed prioritization criteria as well as the proposed priorities for projects. The Implementation Framework becomes 

the foundation for the Bikeways project list included in the 2018 LMAP. 

Prioritization of projects within the Bicycle Implementation Framework are based on Bicycle Master Plan goals and additional 

prioritization factors. The Implementation Framework public process shaped the weightings of the prioritization criteria and 

resulted in prioritized projects listed here. 

Factors used to prioritize projects are as follows:   

Support of Bike Plan Goals  

 Increase ridership (4) 
 Improve safety (2) 
 Increase connectivity (1) 
 Support equity (9) 
 Support of Imagine Austin 

Support Bike Plan Sub Goals 

 Create an All Ages and Abilities 
Network (6) 

 Remove barriers in Network (3) 
 Integrate and support transit (7) 
 Expand the bike share system 

Other Prioritization Criteria 

 Support affordability (8) 
 Degree of public support 
 Support of modal plans 
 Support of other programs 
 Opportunity to coordinate 
 Competitive cost-benefit 
 Policy directives 
 Network buildout (5) 

(#) denotes the rank of the top priorities identified through the Implementation Framework public process. 
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PROJECT SELECTION 

Prioritization and project selection is handled differently for prioritized and coordination projects. The mix of project types 

will be balanced depending on the degree of opportunities in each category and resources available to implement each year.  

Prioritized Projects – Prioritized project selection and sequence was based on the Bicycle Implementation Framework. 

Per the Bicycle Master Plan, particular focus will be given to developing the all ages and abilities network and removing 

network barriers.  

Coordinated Projects - Projects that have a coordinated implementation opportunity often capture synergies, broaden 

project outcomes, streamline delivery and result in reduced implementation cost and thus will often be prioritized for 

implementation. Selection of these projects is based on the prioritization factors while accounting for the value of the 

coordination opportunity. Coordination projects often leverage street resurfacing work, named projects and other 

program partners’ efforts. Coordinated projects are identified in the Implementation Framework project lists to the 

degree that they are known at the time project lists are created. Generally, there is a fairly clear one year horizon, although 

changes are common (resulting in added or dropped projects) due to this dynamic environment. All coordination projects 

(both those identified at this time and those yet to be identified) are considered candidates for capital funding infusions.  

Another top priority of the Bicycle Master Plan is the expansion of the City’s bike share system. A portion of 2016 Bond 

funding, in addition to other sources, is planned to be used to expand the existing bike share system. Efforts are underway to 

extend local bond dollars for B-Cycle expansion through either local, federal or private match. 

PROJECT DEVELOPMENT 

Prioritization is only the first step in the project development process. A number of factors could potentially affect the delivery 

of a project, including further feasibility study, coordination needs and the results of project delivery public processes. For any 

project that triggers a public processes, the process is used to determine the best balance of potential changes within the right-

of-way given potential competing interests. Through this process the no build scenario is always an option. 

The project development timeline for Bikeways projects varies significantly. Most projects take between six months to two 

years from start to end, including feasibility analysis, design, public process and implementation. Depending on complexity 

and coordination dependencies, this can take up to several years or a few months. The project list below includes projects that 

are anticipated to be active in any phase of development in 2018. Some may take several years to implement and some may 

not move forward depending on the results of public processes.  

All projects take a complete streets approach and often make improvements to pedestrian safety, transit support and motor 

vehicle operations through a variety of tools and approaches.  

All Ages and Abilities Priority Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

12th Airport to Webberville 0.9 1 

12th San Jacinto to Branch 0.4 1 

1st Street S Barton Springs to Riverside 0.1 9 

1st Street S Riverside to Cesar Chavez 0.7 9 

29th / Fruth / West / East Rio Grande to Speedway 0.6 9 

31st Lamar to Shoal Creek Trail 0.2 10 

3rd 5th to Shoal Creek Tail 0.4 9 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

3rd Shoal Creek Bridge to West 0.1 9 

46th at Guadalupe 0.1 9 

46th at Lamar 0 9 

46th Guadalupe to Airport 1.3 9 

46th Guadalupe W to Lamar 0.3 9 

4th at I-35 0 3, 9 

51st Cameron to Berkman 0.7 4, 9 

53rd Airport to Harmon 0.3 4 

5th Chicon to Shady 0.5 3 

Aldrich at Mueller 0.2 9 

Alexander Martin Luther King Jr.  to Manor 0.4 1, 9 

Ardath Far West Trail Connection to Justin 0.1 7 

Banister across Ben White 0.2 5 

Barton Springs Railroad overpass to S 1st Street 0.5 5, 9 

Barton Springs Road Mopac to Lou Neff 0.5 8 

Berkman * 51st to 290 1.3 1, 4, 9 

Berkman Manor to 51st 1.1 1, 9 

Bluebonnet Lamar to Ashby 0.7 5 

Boggy Creek Trail * Rosewood to 12th  0.3 1 

Bouldin Live Oak to Barton Springs 1.2 9 

Brush Country William Cannon to Summerset 0.4 8 

Burleson Oltorf to US 290 1.1 3 

Burleson/Todd at Ben White/290 0.1 2, 3 

Butler Trail Connection at Holly 0.1 3 

CCC Trail - Ventura Drive / 

Catalina / Madera 
Powerline to Mabel Davis Park 0.3 3 

Cherrywood 38th Half to Schieffer 0.3 9 

Clarkson / Middle Fiskville * 43rd to US 290 1.4 4, 9 

Congress S Live Oak to Onion Creek 2.4 3, 9 

Dean Keeton San Jacinto to Manor 1 1, 9 

Denson * Lamar to Airport 0.5 4, 7 

Duval San Jacinto to 53st 2.1 9 

Escarpment Oliver Loving to William Cannon 0.6 8 

Far West Chimney Corners to Mopac 0.8 10 

Far West Trail Northwest District Park 0.3 7 

Far West Trail Shoal Creek to Mopac 0.1 7 

Guadalupe Cesar Chavez to Martin Luther King Jr.  1.3 9 

I-35 Ben White to US 290 0.4 1, 4 

I-35 Holly to Oltorf 0.1 3 

I-35 Wilshire to 43rd 0.3 9 

Jones * Manchaca to Pillow 0.3 5 

Justin Ardath to Burnet 0.2 7 

Lake Austin at Exposition and at Mopac 0.3 10 
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PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

Lake Austin Mopac to Enfield 1.6 10 

Lance Armstrong Bikeway 

(LAB) / Crosstown Bikeway 
I-35 to Chicon 0.1 3 

Lavaca Cesar Chavez to Martin Luther King Jr. 1.3 1, 9 

Manor Theo to 51st 0.8 1, 9 

Manor Road Dean Keeton to Golf Course Entrance 1.6 1, 9 

Manor/Clyde Littlefield East Campus Drive to Dean Keeton 0.6 1, 9 

Mearns Meadow * Boyer to Rutland 1.6 4 

Mopac / US 290 * Barton Creek Bridge to Brodie 0.8 8 

North Loop Huisache to Avenue F 0.5 4, 9 

North Loop Avenue F to I-35 0.4 4, 9 

North Loop/53rd Hancock Bull Creek to Huisache 1.4 7, 9 

Oak Springs * Webberville to Springdale 0.9 1, 3 

Pedernales 2nd to 6th and Webberville to Pleasant Valley 0.6 1, 3 

Pleasant Valley * Lakeshore to Cesar Chavez 0.7 3 

Red Line - 34th/Clarkson * Randolph to Cherrywood 0.3 9 

Rio Grande 3rd to Martin Luther King Jr. 1 9 

Rio Grande / 30th / West / 

30th 
29th Street to Lamar Boulevard 0.5 9, 10 

Romeria Burnet to Laird 0.1 7 

Romeria Laird to Lamar 1 4, 7 

Route 31 - 5th S / Bouldin / 

Cumberland / Raywood / 

Garden Villa 

Barton Springs to Banister 8.1 3, 5, 9 

Route 31 - Casey / St. Elmo / 

Vinson / 3rd / Englewood 
Banister to Vinson 1.1 3, 5 

Rutland Lamar to Burnet 2.4 4, 7 

Schieffer * Wilshire to Zach Scott 0.3 9 

Shady 5th to Bolm 0.6 3 

Shoal Creek * 35th to Anderson 4.1 7, 10 

Shoal Creek * Anderson to US 183 1.2 7 

Speedway 30st to 38th 0.5 9 

Speedway 44th to 38th 0.6 9 

St Johns Lamar to Berkman 2 1, 4, 7 

Stassney Congress to Manchaca 1.6 2, 3, 5 

Stassney West Gate to Manchaca 0.6 5 

Teri Road I-35 to Nuckols Crossing 1.4 2 

Trinity Butler Trail to 3rd 0.2 9 

UT Pickle Campus US 183 to Domain 1.1 7 

Webberville * Pleasant Valley to Oak Springs 0.5 1, 3 

Wilshire I-35 to Airport 0.6 9 

Zach Scott Airport to Berkman 0.5 9 
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Priority Barrier Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

11th Sabine to NB I-35 Service Road 0.1 1 
Congress S across Ben White/ US 290 0.1 3 
Holly at I-35 0.1 3, 9 
Howard Lane at Mopac 0.1 7 
Lamar Boulevard * at 29th 0 9, 10 
Rundberg Lane Lamar to Cameron 1.5 1, 4 
Vinson * Emerald Forest to St. Elmo 0.5 3 

 

Multimodal Coordination Projects (including funding sources other than 2016 

Bond): Coordination projects often leverage street resurfacing work, named projects and other program partners’ efforts 

to implement higher quality projects at a reduced cost.  

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(mi) 

COUNCIL 

DISTRICT(S) 

35th W 34th to Kerbey Lane 0.2 10 

5th Street S Cumberland Road to Cardinal Lane 0.5 3 

Adelphi * Amherst to Waters Park 0.5 7 

Airport Boulevard Schieffer Avenue to I-35 0.7 9 

Balcones Drive 5700 to 6315 Balcones Drive 0.6 10 

Burleson Road Ben White to Drossett 0.3 2 

Cedar Bend Drive Metric Boulevard to 2509 Cedar Bend Drive 0.6 7 

Cesar Chavez I-35 to Pleasant Valley 1.5 3 

City Park Road North of Bridge Point to FM 2222 2.3 10 

City Park Road Pearce Road to 4200 City Park Road 0.2 10 

Convict Hill Escarpment to Abilene 1 8 

Davis Lane Southbound Mopac Service Road to Clairmont 1.4 8 

Dawson Retama to Ebony 0.1 9 

Exposition Boulevard* 
Lake Austin Boulevard to Westover Road and Mountain Laurel 

to Tarry Trail 
1.6 10 

Howard Lane Mopac to 4329 0.5 7 

Jefferson Preston Avenue to 38th 0.7 10 

Lakeshore Riverside to Pleasant Valley 0.8 3, 9 

Lamplight Village Metric Boulevard to Parmer Lane W 0.4 7 

Loyola Lane Willamette Drive to 5420 Loyola Lane 1.2 1 

McNeil Drive/Spicewood 

Springs Road 
Oak Knoll to US 183 1 1 

Pleasant Valley * Riverside to North of Elmont 0.3 1 

Stonehollow * Metric to Metric 0.9 3 

Webberville * Pedernales to Pleasant Valley 0.3 7 
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  SAFETY/VISION ZERO  
 

The 2016 Mobility Bond dedicates $15 million of Local Mobility funding for “implementation of fatality reduction strategies, 

including projects listed on the Top Crash Location Intersection Priorities Improvements List.” This list of 28 intersections was 

formulated based on safety performance parameters such as crash frequency, crash rates and severity levels of crashes for all 

modes of transit. The $15 million dedicated to fatality reduction strategies in the 2016 Mobility Bond will be used to 

implement Intersection Safety Projects on the Top Crash Location Intersections as identified in June 2016. We anticipate 

completing 15 to 18 Intersection Safety Projects with this funding. 

PROJECT SELECTION 

Project selection will follow a well-established prioritization process that utilizes historical crash data to analyze crash 

frequency and crash rates in conjunction with fatalities and severity of injuries. Considering crash frequency, crash rate, 

severity level of crashes and cluster and patterns of crashes at different locations, a list of 28 top crash and high priority 

locations/intersections was identified in June for the 2016 Local Mobility Program; the list is attached at the end of this 

document. Other factors e.g. current or near-term projects at the location(s) and any existing infrastructure constraints 

(bridge pier etc.) that might make the project(s) cost prohibitive, will also be considered in the selection process of these high 

priority locations.  

Each of these 28 intersections will receive a comprehensive safety study that will consider crash rates, types and severity of 

injuries and fatalities and discernable crash clusters/patterns to recommend engineering improvements to mitigate for safety. 

It is anticipated that at 15 to 18 intersections will advance through to preliminary engineering, final design and construction 

phases. Safety improvements could include intersection reconfiguration and reconstruction, construction of new or 

modification of existing median, improvements to pedestrian and bicycle facilities and/or construction of traffic and 

pedestrian signals. The proposed improvements will be highly coordinated with other local mobility programs where possible 

and appropriate, such as Sidewalks, Bikeways, Safe Routes to Schools, etc., to deliver the most comprehensive, cost effective 

safety and mobility benefits to the community.  

PROJECT RISKS 

We project that up to 18 intersections may be delivered with the $15 million budget. Until a safety study is completed at each 

intersection/location and a set of safety improvement recommendations generated, the actual projected costs per location 

cannot be determined. Some intersections may have greater safety deficiencies and therefore will require larger scale 

improvements with higher costs. Utility relocations, drainage and right-of-way constraints can also drive up costs and cannot 

be predicted until a preliminary feasibility assessment is made (and after the safety study is completed).  

Although it is to be expected that costs among the intersections would vary within a certain range, in some cases, decisions 

may need to be made to deliver only the most critical safety improvements while leaving out some of the lesser 

improvements/enhancements in order to conserve budget for other intersections. The goal of the Major Safety Projects 

component of the Safety Improvement Program is to deliver engineering improvements to an optimal number of intersections 

in the most comprehensive and cost-effective manner. It is important to note, while all 28 intersections will receive a 

comprehensive safety study, the project budget will not allow design and/or construction of improvements for all locations. 

Project phasing represents an ambitious and accelerated schedule that assumes fast track procurement and permitting. Any 

delays in contracting and permitting can significantly impact the schedules.   

Since inception of the 2016 Bond Projects, there has been documented increases in construction contract prices as a result of a 

strong construction market in the Austin area. Some of the future price increases may also be attributable to impacts of recent 

natural disasters, such as hurricanes Harvey and Irma. 
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Intersection Safety Projects: 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(ft) 

COUNCIL 

DISTRICT(S) 

45th Street / Red River 

Street 

This project includes construction of an advanced warning 

signal, potential signal post change and signal phasing. 
N/A 9 

East Riverside Drive / Tinnin 

Ford Road * 

This project includes construction of the reconfigured 

intersection, sidewalks, access adjustments, speed limit signs 

and warning signs. Project work also includes striping and 

pothole sealing. 

N/A 3 

I-35 Service Road (NB) / 

Braker Lane 

This project includes construction of reconfigured medians 

and sidewalks. The project also includes sign relocation and 

striping.  

N/A 1, 4, 7 

Lamar Boulevard (Loop 

275) / RM 2222 (Koenig 

Lane) 

This project includes engineering and design of medians, 

access management areas, restriping, and signal phasing. N/A 4, 7 

Lamar Boulevard / Payton 

Gin Road 

This project includes engineering and design of medians, 

access management areas, restriping and signal phasing. 
N/A 4 

Pleasant Valley Road / 

Elmont Drive 

This project includes addition of exclusive left turn lanes on 

Pleasant Valley, raised medians on Pleasant Valley Road and 

Elmont Drive for access management, upgraded ADA 

compliant pedestrian ramps at all four corners, high visibility 

continental crosswalks, signal phasing changes and 

construction of a new Shared Use Path along Pleasant Valley 

Road for bicyclists and pedestrians. Construction began in 

2017 and will be complete in spring 2018. 

N/A 3 

Riverside Drive / 

Wickersham Lane 

This project includes engineering and design of medians, 

signal phasing, intersection reconfiguration, and 

bike/pedestrian improvements. 

N/A 3 

S Congress Avenue / Oltorf 

Street * 

This project includes reconfiguring the intersection area with 

addition of a “protected intersection” for bicyclists and 

pedestrians, barrier separated bicycle lanes, construction of 

raised medians along S Congress Ave for access management, 

addition of a new bicycle signal and high visibility continental 

crosswalks. 

N/A 9 

Slaughter Lane / Cullen Lane 
This project includes engineering and design of advanced 

signal warning, median, sidewalk and potential bike lanes. 
N/A 2, 5 

Slaughter Lane / South 1st 

Street 

Construction on this project will continue on medians, 

bikeways and access management areas.  
N/A 2, 5 

Willow Creek Drive / 

Riverside Drive 

This project includes construction of reconfigured medians, 

ADA ramps, sidewalks, reconfigured bike paths, reconfigured 

lanes, reconfigured driveways and warning signs. The project 

also includes bus stop work and signal phasing adjustment.  

N/A 3 
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  SUBSTANDARD STREETS/CAPITAL RENEWAL  

 
The 2016 Mobility Bond dedicates $11 million to Substandard Street/Capital Renewal Projects. Substandard streets are 

publically owned roadways within the City of Austin Full Purpose Jurisdiction that do not meet current City of Austin 

requirements because they have pavement widths less than 24 feet across and typically lack some curb and gutter, drainage, 

bicycle facilities and adjacent sidewalk infrastructure. Capital Renewal refers to the rehabilitation of existing City of Austin 

assets to maintain and/or upgrade to current standards and designs. 

Per Council Resolution 20160818-074, Council’s “Contract with the Voters,” 2016 Mobility Bond funding is to be invested in 

the following roadways: Fallwell Lane, William Cannon Railroad Overpass, FM 1626, Cooper Lane, Ross Road, Circle S Road, 

Rutledge Spur, Davis Lane, Latta Drive/Brush Country, Johnny Morris Road, and Brodie Lane. Preliminary engineering for the 

substandard streets will identify proposed mobility improvements, establish the corridor vision and provide the foundation 

for selection of future funded design and construction projects.  

PROJECT DELIVERY 

CAPITAL RENEWAL 
The Fallwell Lane and William Cannon Railroad Overpass Projects were solicited as stand-alone procurements. Requests for 

Qualification for professional services to provide preliminary engineering and design for future construction of these two 

Capital Renewal projects were completed and authorized by City Council on August 3, 2017. Preliminary engineering for 

Fallwell Lane began in October 2017 and will take 10 months to complete. The William Cannon Railroad Overpass (east side) 

will be completed in April 2018. 

SUBSTANDARD STREETS 
Work on the following Substandard Street projects will include the development of a preliminary engineering report. 

Preliminary engineering will focus on providing increased capacity, bringing streets up to current City standards and 

improving connectivity for all modes of transportation through the identification of required infrastructure (i.e. storm 

drainage, roadway cross-sections, sidewalks, etc.). The substandard street projects were assigned to consultants from a 

Preliminary Engineering Rotation List (CLMP218) that was evaluated and went to Council for recommendation on May 18, 

2017. Preliminary engineering for the eight projects assigned from the rotation list began in August, September and October 

2017, with Preliminary Engineering Reports to be completed between July 2018 and February 2019. 

PROJECT RISKS 

The delivery of the Fallwell Lane project and the William Cannon Railroad Overpass – East Side project will require analysis of 
alternatives and coordination with agencies outside of the City of Austin, including seeking stakeholder input. Project risks 
associated with each are as follows: 
FALLWELL LANE 

 Development and evaluation of route alternatives 
 A determination of continued utility access and associated protection measures through the flood plain 
 The challenges related to possible flood plain impacts 
 Extensive special review and permitting requirements through the Federal Emergency Management Agency, US Army 

Corps of Engineers, the Lower Colorado River Authority, as well as the City of Austin’s internal processes. 
WILLIAM CANNON RAILROAD OVERPASS – EAST SIDE  

 Performance of an existing condition assessment 
 Development and evaluation of repair alternatives 
 Coordination of Union Pacific Railroad 
 A determination of mitigation measures associated with possible utility conflicts 

SUB-STANDARD STREETS 

 Possible need for acquisition of additional right-of-way to accommodate desired improvements 
 Evaluation/determination of necessary upgrades to storm drainage infrastructure required to accommodate desired 

proposed mobility improvements. 
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Substandard Streets Projects:  

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 

COUNCIL  

DISTRICT(S) 

Brodie Lane 
Creation of a Preliminary Engineering Report for Brodie Lane 

between Slaughter Lane and FM 1626 
3.4 

5, 8, Travis 

County 

Circle S Road 
Creation of a Preliminary Engineering Report for Circle S Road 

between Eberhart Lane and Foremost Drive 
1.3 2 

Cooper Lane 
Creation of a Preliminary Engineering Report for Cooper Lane 

between Dittmar Road and Mathews Lane.  
0.6 2, 5 

Davis Lane 

Creation of a Preliminary Engineering Report for two segments 

of Davis Lane; between Brodie Lane and West Gate Boulevard, 

and from Leo Street to Manchaca Road 

1.2 5 

FM 1626 
Creation of a Preliminary Engineering Report for FM 1626 

between Manchaca Road and Interstate 35 
2.4 

5, Travis 

County 

Johnny Morris Road 
Creation of a Preliminary Engineering Report for Johnny 

Morris Road between Loyola Lane and FM 969 
1.3 1 

Latta Drive/Brush Country 

Creation of a Preliminary Engineering Report for Latta 

Drive/Brush Country between William Cannon Drive and 

Tiffany Drive 

1.1 8 

Ross Road 
Creation of a Preliminary Engineering Report for Ross Road 

between Highway 71 and Heine Farm Road 
2.3 

2, Travis 

County 

Rutledge Spur 
Creation of a Preliminary Engineering Report for Rutledge 

Spur between Lakeline Mall Drive and Ranch Road 620 
0.3 6 

 

Capital Renewal 

PROJECT NAME DESCRIPTION & LIMITS 
LENGTH 

(MI) 

COUNCIL 

DISTRICT(S) 

Fallwell Lane 

Fallwell Lane is an existing county type roadway that serves 

private housing as well as two critical City facilities. The 

existing roadway experienced significant damage due to 

flooding events in 2013 and 2015, requiring permanent 

restoration or replacement. This Capital Renewal project is to 

construct a new access to the South Austin Regional 

Wastewater Treatment Plant (AWU-SAR) and the Sand Hill 

Energy Center (AE-SHEC). This will relocate existing access 

road and repair stream bank damage from the 2013 and 2015 

Halloween floods.  

.9 2 

William Cannon Railroad 

Overpass 

This Capital Renewal project includes reconstruction of the 

William Cannon Bridge Extension over Union Pacific Railroad 

(UPRR) between Cannonleague Drive and Woodhue Drive. This 

project will replace existing mechanically stabilized earthen 

walls approximately 300 feet east of the eastern abutment with 

a bridge structure that will support the 6-lane bridge over the 

Union Pacific Railroad. Extended design timeline is due to the 

need for an existing condition assessment, 

determination/evaluation of repair alternatives, and 

coordination with Union Pacific Rail Road. 

N/A 2, 5 
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